
BCT Minutes 
15 October 2002 

 
The meeting was held on Tuesday, 15 October at 10:00 am in the AFBCA/DK, Building 43 office in San Antonio, Texas. 
 
Members Present and Support Personnel:     Additional Support Personnel: 
Name Organization Present Absent  Name Organization 
Antwine, Adam AFBCA/DK  X  Beth Gentry SAIC 
Atkinson, Patrick AFCEE/ERB  X  Ron Porter  
Brown, Leslie AFBCA/DK X     
Buelter, Don AFBCA/DK X     
Callaway, Laurie AFBCA (BearingPoint) X     
Glass, John AFBCA/DK X     
Landez, Norma AFBCA/DK X     
Martin, Gary GKDA (KellyUSA) X     
Miller, Gary EPA X     
Peck, Walter AFBCA/DK X     
Power, Abigail TCEQ X     
Price, Fred Mitretek  X    
Ryan, William AFBCA/DK X     
Stough, Mark AFBCA/DK X     
Weegar, Mark TCEQ X     
Wehner, Ellie TCEQ  X    

 
Dates for upcoming meetings: 

November 19, 2002 (Special RAB) 
December 10, 2002 (TRS) 

 
Item # Lead Support Discussion Topic Comments How will we 

know it’s done?
Disposition 

1.  Callaway, L Ryan, W. Redevelopment Update Update BCT members regarding the redevelopment 
status at KellyUSA 

Team receives 
update. 

Closed. 
− November 2, air show at Lackland AFB. Includes 

demonstrations by the Thunderbirds, the Golden Knights, 
numerous types of airplanes and performances. A large crowd 
is expected 

− Dysfunctional fences are being removed around KellyUSA 
− GKDA continues their demolition projects in different areas 

of KellyUSA 
− GKDA has new tenants on a short-term lease 

2.  Ryan, W. Gentry, B. LUC/IC and OPS Discuss overview Team receives 
update. 

Closed. Overview presented. LUC/IC is part of a total management 
plan that is scheduled to be complete by December 2003. The BCT 
will be presented more information as it is available.  
A meeting will be scheduled to discuss OPS requirements in more 
detail. Reese model is favored and recommended for use with 
Kelly. Will start with Site S-8 (GW) and work with the regulators 
once Site S-8 is developed using the Reese model. 



Item # Lead Support Discussion Topic Comments How will we 
know it’s done?

Disposition 

3.  Buelter, D Glass, J. B1650 MW information Discuss monitoring well information gathered near 
building 1650 during enhanced bioremediation field work

Team receives 
update. 

Closed. Reviewed maps with well locations. Source in front of 
B1650 will be treated with injection points. Resampling will occur 
in January 2003 and at the semi-annual sampling event in June 
2003. 

4.  Landez, N.  Brown, L. Deed Transfer and 
Permit/Compliance Plan 

Discuss actions required for transferring property and 
their impact to the Permit/Compliance Plan 

Team receives 
update. 

Closed. For  parcels where no remedial action is necessary or has 
been completed, the property will be removed from the CP and 
transferred to the GKDA via the FOST process.  Properties affected 
by long term remedial actions will remain in the CP and  Both the 
Air Force and the GKDA will become  co-owners. These properties 
will transfer to GKDA via the FOST process after OPS 
determination is made. 

5.  Landez, N. Gentry, B. Site E-1 Groundwater 
Collection Trench 

Present an overview of the draft  
design for the Site E-1 trench 

Team receives 
update. 

Closed. Overview presented. Included proposed and preferred 
alternative. Location of remediation activities discussed. 

6.  Landez, N. Gentry, B. Bldg. 301 and Bldg. 360 
Permeable Reactive 
Barriers 

Present an overview of the draft design for the PRBs at 
Bldgs 301 and 360 

Team receives 
update. 

Closed. Overview presented. TCEQ had a question regarding the 
high nitrate content. Recommended looking at the sewer lines and 
check to see if they have been video taped for integrity to ensure 
that these lines did not contribute to the nitrate content 

7.  Ryan, W. Buelter, D. 
Peck, W. 

Zone Updates Provide team with update of current activities in Zones 2, 
3, 4 and 5 

Team receives 
updates. 

Closed. 
− Zone 5 PRB installation is almost complete. GWTP upgrades 

have begun.  
− Zone 2 Site E-1 trench and Site D-10 work to begin early 

November.  
− Groundwater collection trenches have been installed at Site S-

4.  Work has begun to connect trenches to existing GWTP 
infrastructure. 

− Regulators will receive one closure document for 6 sites in 
Zone 2 during November.  Closure documents for two other 
Zone 2 sites also expected in November. 

− The draft final LOC RFI should be available within the next 2 
weeks.  

− The B360 and B301 PRB construction to begin after 
Thanksgiving.  

− The second phase of soil vapor monitoring has been 
completed. Soil vapor point locations have been identified to 
replace the original locations that have been destroyed, or are 
otherwise unavailable. Data collected anticipated within the 
next month. Still working with CoSA for under slab locations. 

8.  Ryan, W. Weegar, M. 
Miller, G. 

List of Future 
Deliverables 
(Regulators/RAB)  

Each month, provide a list of upcoming documents for 
review 

Team receives list of 
upcoming documents 
for review. 

Closed. List will be provided to regulators next week (10/21/2002) 

9.  Ryan, W. BCT Members Begin November Agenda
 

Each month, begin to establish the next month’s agenda 
at the end of the BCT meeting 

Team approves 
agenda items. 

Closed. No agenda items were added at this time. Request for items 
will be sent 2 weeks prior to the November BCT 

       

 


